COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 03/ 04/ 2021

ESTI MATE SUMVARY 12: 40: 29
CONTI D C22416 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 22416- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 118.5 DAYS TI ME ALLOW 120 WORK DAYS
SB |-225 AT PARKER RD, and |-225 SB at |-25 NB PERCENT TIME:  98.75 ORI G TI ME ALLON 120 WORK DAYS
PRQJECT NO. SFTY2254- 091
SB |-225 PARKER RD RAMP SAFETY
NAME OF ROAD:
PRQIECT COUNTI ES: ARAPAHOE
CONTRACTOR:
ABCO CONTRACTI NG, | NC. PAY PERI OD ENDI NG 01/ 09/ 2021 DATE TI ME STARTED 06/29/2020
2180 E. 74TH PLACE DATE LET 04/ 09/ 2020 DATE WORK BEGAN 06/ 29/ 2020
DATE AWARDED 04/ 28/ 2020 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/21/2020 DATE ACCEPTED
DENVER CO 80229 (303) 288- 4140 DATE NOTI CE TO PROCEED 06/29/ 2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQIECT AMI: $ 3,438, 867. 00 PARTI Cl PATI NG $ 2,203, 381.98 $ 459, 606. 13
AWARD PRQIECT AMT: $  3,226,884.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 64.07% TOTAL EARNI NGS 2,203, 381. 98 459, 606. 13
FUNDS AVAI LABLE: $ 1,235,485.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,203, 381.98 459, 606. 13
TOTAL CLAI VS $ 0.00 RETAI NAGE -48, 403. 26 -3,103.98
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,154, 978. 72 456, 502. 15
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,154, 978. 72 456, 502. 15
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 456, 502. 15

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22416-BID ESTI MATE RUN 03/ 04/ 2021
PRQJECT: SFTY2254- 091 ESTI MATE NO 0006 12: 40: 29
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00000 *Cearing and G ubbing 1. 000 0. 750
LS 0. 250 14, 750. 00
59, 000. 00000 1. 000 59, 000. 00
0010 202-00026 *Renpval of Slope and Ditch Paving 2, 141. 000 0. 000
SY 0. 000 0. 00
33. 00000 0. 000 0. 00
0015 202- 00027 *Renoval of Riprap 26. 000 26. 000
Sy 0. 000 0.00
89. 00000 26. 000 2,314.00
0020 202-00035 *Rermoval of Pipe 3.000 0. 000
LF 0. 000 0. 00
295. 00000 0. 000 0. 00
0025 202- 00090 *Renmpval of Delineator 26. 000 15. 000
EACH 11. 000 341. 00
31. 00000 26. 000 806. 00
0030 202-00210 *Renopval of Concrete Pavenent 1, 184. 000 401. 850
sY 415. 150 19, 096. 90
46. 00000 817. 000 37,582. 00
0035 202-00220 *Renoval of Asphalt Mat 669. 000 0. 000
Sy 669. 000 12,711.00
19. 00000 669. 000 12,711. 00
0040 202-00250 *Rermoval of Pavenent Marking 5, 550. 000 84. 440
SF 4, 354. 500 13, 063. 50
3. 00000 4, 438. 940 13, 316. 82
0045 202-00500 Renoval of Portions of Present Structure 1. 000 1.000
EACH 0. 000 0.00
4,900. 00000 1. 000 4,900. 00
0050 202-00705 *Renoval of Light Standard Foundation 3. 000 0. 000
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0055 202-00805 *Renpoval of Overhead Sign Structure 1. 000 1.000
EACH 0. 000 0.00

6, 650. 00000 1. 000 6, 650. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 22416-BI D ESTI MATE RUN 03/ 04/ 2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0006 12:40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00810 *Rerpval of Ground Sign 4.000 2.000
EACH 0. 000 0. 00
215. 00000 2.000 430. 00
0065 202-00832 *Renoval of Sign Panel (Special) 3. 000 0. 000
EACH 0. 000 0. 00
580. 00000 0. 000 0.00
0070 202-01130 *Renpval of Guardrail Type 3 1, 152. 000 726. 000
LF 0. 000 0. 00
3.50000 726. 000 2,541.00
0075 202-01170 Renoval of Guardrail Type 7 1, 068. 000 0. 000
LF 1, 068. 000 26, 700. 00
25. 00000 1, 068. 000 26, 700. 00
0080 202-01180 Renoval of Median Barrier 32. 000 0. 000
LF 32.000 2,720.00
85. 00000 32.000 2,720.00
0085 202-01300 *Renoval of End Anchorage 3. 000 1.000
EACH 0. 000 0. 00
270. 00000 1.000 270. 00
0090 202-04010 *Clean Inlet 14. 000 0. 000
EACH 0. 000 0. 00
1, 125. 00000 0. 000 0. 00
0095 203-00010  *Unclassified Excavation (Conplete In Place) 6, 310. 000 3,913. 000
cY 2,397.000 112, 659. 00
47.00000 6, 310. 000 296, 570. 00
0100 203-01140 Rolling 10. 000 0. 000
HOUR 0. 000 0. 00
155. 00000 0. 000 0. 00
0105 203-01500 Bl adi ng 30. 000 0. 000
HOUR 0. 000 0. 00
175. 00000 0. 000 0. 00
0110 203-01510  Backhoe 30. 000 0. 000
HOUR 0. 000 0. 00

160. 00000 0. 000 0. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 22416-BI D ESTI MATE RUN 03/ 04/ 2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0006 12:40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 203-01550 Dozi ng 30. 000 0. 000
HOUR 0. 000 0. 00
180. 00000 0. 000 0.00
0120 203-01582 Truck (Dunp) 20. 000 0. 000
HOUR 0. 000 0.00
150. 00000 0. 000 0. 00
0125 203-01597 *Pot hol i ng 60. 000 8. 000
HOUR 0. 000 0. 00
240. 00000 8. 000 1, 920. 00
0130 203-02330 Labor er 40. 000 0. 000
HOUR 0. 000 0.00
60. 00000 0. 000 0. 00
0135 206-00000 *Structure Excavation 461. 000 461. 000
cY 0. 000 0. 00
74. 00000 461. 000 34,114.00
0140 206-00100 *Structure Backfill (Cass 1) 301. 000 301. 000
cY 0. 000 0.00
135. 00000 301. 000 40, 635. 00
0145 206- 00530 *Filter Material (Class O 96. 000 96. 000
cY 0. 000 0. 00
165. 00000 96. 000 15, 840. 00
0150 207-00205 Topsoi | 915. 000 590. 000
cY 0. 000 0.00
51. 00000 590. 000 30, 090. 00
0155 208-00002 *Erosion Log Type 1 (12 Inch) 3, 903. 000 2,432.000
LF 440. 000 1, 760. 00
4. 00000 2,872.000 11, 488. 00
0160 208- 00045 *Concrete Washout Structure 3. 000 2.000
EACH 1. 000 1, 665. 00
1, 665. 00000 3. 000 4,995. 00
0165 208-00056 *StormDrain Inlet Protection (Type I11) 8. 000 4. 000
EACH 0. 000 0. 00

265. 00000 4. 000 1, 060. 00



CONTI D

ROADWAY

CAT NO0200

0170 208-00070

0175

208- 00103

0180

208- 00105

0185

208- 00106

0190

208- 00207

0195

210- 00810

0200

210- 00816

0205

210- 02004

0210

210- 04010

0215

210- 04020

0220 212-00006

C22416

SFTY2254- 091

22416-BID

| TEM
DESCRI PTI ON

*Vehi cl e Tracki ng Pad

*Renoval

and Di sposal of Sedinment (Labor)

*Renoval

and Di sposal of Sedinment (Equi pnent)

*Sweepi ng (Sedi ment Renoval )

*Er osi on Control

Managenent

*Reset Ground Sign

*Reset Sign Panel

(Speci al)

*Rel ay Pipe (4 Inch)

Adj ust Manhol e

Modi fy Inlet

*Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
3, 775. 00000
48. 000
HOUR
45. 00000
48. 000
HOUR
105. 00000
60. 000
HOUR
125. 00000
40. 000
DAY
238. 00000
4. 000
EACH
700. 00000
2.000
EACH
1, 500. 00000
35. 000
LF
54. 00000
1. 000
EACH
1, 685. 00000
1. 000
EACH
4, 890. 00000
1.700
ACRE

840. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

25.750
4. 000
29.750

8. 500
4.000
12. 500

11. 750
0. 000
11.750

23. 000
5. 000
28. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
1.100
1.100
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ESTI MATE RUN 03/ 04/ 2021

180.

420.

1,190

924.

.00

.00

00

.00

.00

.00

.00

.00

12:40: 29

AMOUNT

7,550

1,338

1, 312

1,468

6, 664

1,400

924.

00

75

50

75

00

00

.00

.00

.00

.00

00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 22416-BI D ESTI MATE RUN 03/ 04/ 2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0006 12:40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 213-00002 *Mil ching (Weed Free Hay) 1.700 0. 000
ACRE 1.100 1, 309. 00
1, 190. 00000 1.100 1, 309. 00
0230 213-00061 *Mul ch Tackifier 340. 000 0. 000
LB 200. 000 120. 00
0. 60000 200. 000 120. 00
0235 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0240 216-00201 *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 1, 166. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.50000 0. 000 0. 00
0245 217-00020 *Her bi ci de Treat nent 8. 000 3. 500
HOUR 0. 000 0. 00
300. 00000 3.500 1, 050. 00
0250 240- 00000 *W1dlife Biologist 16. 000 12. 500
HOUR 0. 000 0. 00
101. 00000 12. 500 1, 262. 50
0255 240-00015 *Protection of Mgratory Birds 16. 000 0. 000
HOUR 0. 000 0. 00
101. 00000 0. 000 0. 00
0260 240-00017 *Protection of Mgratory Birds 1. 000 0. 000
LS 0. 000 0. 00
8, 900. 00000 0. 000 0. 00
0265 240-00100 *Prairie Dog Managenent 1. 000 1.000
LS 0. 000 0. 00
8, 900. 00000 1. 000 8, 900. 00
0270 304-06000  *Aggregate Base Course (Cl ass 6) 1, 947. 000 1,418.630
TON 366. 370 21, 615. 83
59. 00000 1, 785. 000 105, 315. 00
0275 403-34871 *Hot M x Asphalt (G ading SX) (100) (PG 76-28) 245. 000 245. 000
TON 0. 000 0. 00

180. 00000 245. 000 44,100. 00



CONTI D:

ROADWAY

CAT NO0200

0280 412-01250

0285

503- 00054

0290

506- 00030

0295

507- 00000

0300

601- 03050

0305

602- 00000

0310

604- 00305

0315

604- 25005

0320

606- 00302

0325

606- 00920

0330 606-01340

C22416
22416-BID
SFTY2254- 091

| TEM
DESCRI PTI ON

Concrete Pavenent (12-1/2 Inch)

*Drilled Shaft

(54 Inch)

G outed Riprap

Concrete Slope and Ditch Paving

Concrete Class D (Wall)

Rei nforcing Steel

Inlet Type C (5 Foot)

Vane Grate Inlet

(5 Foot)

*Quardrail

Cuardrail

Type 9 (Style CO)

*End Anchorage Type 3D

Type 3 (31 Inch M dwest

COLORADO DEPARTMENT OF TRANSPORTATI ON

Guardrai |

ESTI MATE NO. 0006

Syst em

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 987. 000
sy
112. 00000
57.000
LF
670. 00000
11. 000
cy
650. 00000
178. 000
cy
934. 00000
85. 000
cy
625. 00000
12, 500. 000
LB
2.30000
1. 000
EACH
7, 360. 00000
1. 000
EACH
7, 800. 00000
1, 935. 000
LF
29. 00000
1, 128. 000
LF
92. 50000
2.000
EACH

1, 350. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

3, 329.
1, 455.
4, 785.

730
650
380

54. 000
0. 000
54. 000

11. 000
0. 000
11. 000

0. 000
0. 000
0. 000

85. 000
0. 000
85. 000

12, 500.
0. 000
000

000

12, 500.

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

. 000
0. 000
. 000

50. 000
0. 000
50. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 03/ 04/ 2021

163, 032.

80

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

12:40: 29

AMOUNT

535, 962.

36, 180.

7, 150.

53, 125.

28, 750.

16, 675.

4, 625.

56

00

00

.00

00

00

.00

.00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0335 606-01370

0340

606- 01380

0345

606- 01460

0350

606- 02005

0355

607- 11525

0360

612- 00001

0365

614-00012

0370

614- 00013

0375

614- 42400

0380

625- 00000

0385 626- 00000

C22416
22416-BID
SFTY2254- 091

| TEM
DESCRI PTI ON

*Transi tion Type 3G

*Transi tion Type 3H

*Medi an Ter mi nal

*End Anchorage (Fl ared)

*Fence (Plastic)

*Del i neat or

(Type I)

*Si gn Panel

(Cass I1)

*Sign Panel (Class IIl)

*Monot ube Overhead Sign Bridge (24 Inch Dianeter)

*Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

2.000

3, 360. 00000

1. 000

1, 400. 00000

1. 000

10, 400. 00000

3. 000
EACH
2, 920. 00000
680. 000
LF
2. 60000
26. 000
EACH
68. 00000
18. 000
SF
34. 00000
1, 025. 000
SF
35. 00000
1. 000
EACH

123, 000. 00000

1. 000

LS
25, 000. 00000
1. 000

LS

233, 800. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

2.000
0. 000
2.000

1. 000
0. 000
1.000

0. 000
0. 000
0. 000

1. 000
0. 000
1.000

635. 000
0. 000
635. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

455. 000
0. 000
455. 000

1. 000
0. 000
1. 000

0. 330
0. 330
0. 660

1. 000
0. 000
1. 000

Page 8

ESTI MATE RUN 03/ 04/ 2021

8, 250

.00

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

12:40: 29

AMOUNT

6,720

1, 400.

2,920

1, 651.

15,925

123, 000

16, 500

233, 800

00

00

.00

00

00

.00

.00

00

00

00

00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22416-BI D ESTI MATE RUN 03/ 04/ 2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0006 12:40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0390 626-01113  *Public Information Managenent (Tier I11) 189. 000 154. 000
DAY 35. 000 2,240.00
64. 00000 189. 000 12, 096. 00
0395 627-00008 *Modi fi ed Epoxy Pavement Marking 91. 000 0. 000
GAL 25. 950 7,733.10
298. 00000 25. 950 7,733.10
0400 627-01010 *Preformed Plastic Pavement Marking (Type 1) (Inlaid) 1, 240. 000 0. 000
SF 680. 000 10, 880. 00
16. 00000 680. 000 10, 880. 00
0405 627-01011 *Prefornmed Pl astic Pavement Marking (Contrast)(Inlaid) 1, 240. 000 0. 000
SF 130. 000 2,080. 00
16. 00000 130. 000 2,080. 00
0410 627-30405 *Preformed Thernopl astic Pavement MarKking 226. 000 0. 000
(Wor d- Synbol )
SF 116. 000 2,784.00
24.00000 116. 000 2,784.00
0415 630-00003 Uni fornmed Traffic Control 32.000 10. 000
HOUR 0. 000 0. 00
137. 00000 10. 000 1, 370. 00
0420 630- 00006 Uniforned Traffic Control (Vehicle) 32. 000 10. 000
HOUR 0. 000 0. 00
24.00000 10. 000 240. 00
0425 630- 00007 Traffic Control Inspection 175. 000 142. 000
DAY 33. 000 10, 626. 00
322. 00000 175. 000 56, 350. 00
0430 630-00012 Traffic Control Managenent 100. 000 17. 000
DAY 6. 000 8, 730. 00
1, 455. 00000 23.000 33, 465. 00
0435 630-80001 Fl ashi ng Beacon (Portabl e) 16. 000 2.000
EACH 0. 000 0. 00
1, 285. 00000 2.000 2,570. 00
0440 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 2.500
EACH 0. 000 0. 00

120. 00000 2.500 300. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 22416-BI D ESTI MATE RUN 03/ 04/ 2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0006 12:40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 630-80341  Construction Traffic Sign (Panel Size A) 33. 000 16. 500
EACH 0. 000 0.00
60. 00000 16. 500 990. 00
0450 630-80342  Construction Traffic Sign (Panel Size B) 48. 000 20. 500
EACH 0. 000 0. 00
60. 00000 20. 500 1, 230. 00
0455 630-80343 Construction Traffic Sign (Panel Size O 20. 000 3. 500
EACH 0. 000 0.00
60. 00000 3.500 210. 00
0460 630-80350 Vertical Panel 100. 000 31. 500
EACH 0. 000 0. 00
24.00000 31.500 756. 00
0465 630-80355 Portabl e Message Sign Panel 4.000 0. 500
EACH 0. 000 0.00
4,375. 00000 0. 500 2,187.50
0470 630-80358 Advance Warning Fl ashing or Sequencing Arrow Panel (C 7.000 3.500
Type
ype) EACH 0. 000 0. 00
883. 00000 3.500 3, 090. 50
0475 630-80360  Drum Channel i zi ng Device 104. 000 52. 000
EACH 0. 000 0.00
24.00000 52. 000 1, 248. 00
0480 630-80370 *Barrier (Tenporary) 5, 300. 000 1,416. 000
LF 0. 000 0. 00
31. 00000 1, 416. 000 43, 896. 00
0485 630- 80380 Traffic Cone 180. 000 90. 000
EACH 0. 000 0.00
12. 00000 90. 000 1, 080. 00
0490 630-85010 I mpact Attenuator (Tenporary) 3. 000 1.000
EACH 0. 500 6, 250. 00
12, 500. 00000 1.500 18, 750. 00
0495 630-85041 Mobi | e Attenuator 25. 000 6. 000
DAY 5. 000 5,775.00

1, 155. 00000 11. 000 12, 705. 00



CONTI D: C22416 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 22416-BI D ESTI MATE RUN 03/ 04/ 2021
PRQIECT: SFTY2254- 091 ESTI MATE NO 0006 12:40: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 632-00000 Ni ght Work Lighting 1. 000 0. 660
LS 0. 000 0.00
30, 000. 00000 0. 660 19, 800. 00
0505 700-70010 F/ A M nor Contract Revisions 110, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0510 700-70016 F/ A Fuel Cost Adjustnent 1, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0515 700-70019 F/ A Asphalt Cenent Cost Adjustnent 3, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0520 700-70023 F/ A On-The-Job Trai nee 2,500. 000 2,000. 000
FA 0. 000 0.00
1. 00000 2, 000. 000 2, 000. 00
0525 700-70025 F/ A Quality Incentive Paynent 200. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0530 700-70111  Project First Program 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00
0535 700-70380 F/ A Erosion Control 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 3,347,047.00 $ 459, 606. 13 $ 2,111, 561. 98
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0540 620- 00002 Field Office (Cass 2) 1. 000 1.000
EACH 0. 000 0.00
49, 500. 00000 1. 000 49, 500. 00
0545 620- 00012 Field Laboratory (Cl ass 2) 1. 000 1. 000
EACH 0. 000 0.00

36, 600. 00000 1. 000 36, 600. 00



COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

Page 12
ESTI MATE RUN 03/ 04/ 2021

CONTI D: C22416

PCN: 22416-BID

PRQIECT SFTY2254- 091

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0550 620-00020 Sanitary Facility

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE
UNI'T PRI CE
2.000 2.000
EACH 0. 000
2, 860. 00000 2.000

CAT 0400 CURRENT AMT  $

PRQJECT TOTAL CURRENT AMI $ 3, 438,867.00$%

12: 40: 29
ANMOUNT
THI'S CUMULATI VE
PERI OD AMOUNT
0. 00
5, 720. 00
0.00$% 91, 820. 00

459, 606. 13 $ 2, 203, 381. 98



